AN ORDINANCE BY

FINANCE AND EXECUTIVE COMMITTEE 07- O -167 4

- AN-ORDINANCE AUTHORIZING THE CITY OF ATLANTA-TO-WAIVE THE -

COMPETITIVE PROCUREMENT PROVISIONS CONTAINED IN ARTICLE X,
PROCUREMENT AND REAL ESTATE CODE, OF THE CITY OF ATLANTA
CODE OF ORDINANCES, TO AUTHORIZE THE CHIEF FINANCIAL
OFFICER TO PAY ALL OUTSTANDING INVOICES, TO TOPLE
CONSTRUCTION AND ENGINEERING, INC., FOR FC-3006007910, VIRGINIA
HIGHLAND STREETSCAPE PROJECT, ON BEHALF OF THE DEPARTMENT
OF PUBLIC WORKS, IN AN AMOUNT NOT TO EXCEED EIGHTY FIVE
THOUSAND FOUR HUNDRED NINETEEN DOLLARS AND SIX CENTS
($85,419.06). ALL PAYMENTS BE CHARGED TO AND PAID FROM FUND,
ACCOUNT, AND CENTER NUMBERS: 1C28 (GENERAL GOV’T CAPITAL
OUTLAY FUND) 574001 (FAC. OTHER THAN BUILDINGS) M23F03389985
(NORTH HIGHLAND AVENUE SIDEWALKS) AND 1C28 (GENERAL GOV’T
CAPITAL OUTLAY FUND) 524001 (CONSULTANT/PROF. SERVICES)
M65F01869985 (HIGHLAND CORRIDOR); AND FOR OTHER PURPOSES.

WHEREAS, the City of Atlanta (“City”) did enter into an agreement with Tople
Construction and Engineering, Inc., for FC-3006007910, Virginia Highland Streetscape
Project, on behalf of the Department of Public Works, pursuant to Resolution 06-R-0445,
adopted by City Council on April 17, 2006 and approved by the Mayor on April 25,
2006; and

WHEREAS, the base term of the agreement was for a period of six months, beginning
June 1, 2006 and ending December 6, 2006; and

WHEREAS, the City is in possession of the final remaining outstanding invoices from
Tople Construction and Engineering, Inc., for work performed and authorized under the
aforesaid contract, in an amount not to exceed eighty five thousand four hundred nineteen
dollars and six cents ($85,419.06); and

THE CITY COUNCIL OF THE CITY OF ATLANTA, GEORGIA, HEREBY
ORDAINS:

SECTION 1: That the Chief Financial Official is authorized to remit payment of all
outstanding invoices to Tople Construction and Engineering, Inc., in an amount not to
exceed eighty five thousand four hundred nineteen dollars and six cents ($85,419.06).

SECTION 2: That all outstanding invoices shall be charged to and paid from form
Fund, Account, and Center Numbers: 1C28 (GENERAL GOV’T CAPITAL OUTLAY
FUND) 574001 {(FAC. OTHER THAN BUILDINGS) M23F03389985 (North Highland
Avenue Sidewalks) AND 1C28 (GENERAL GOV'T CAPITAL OUTLAY FUND)
524001 (CONSULTANT/PROF. SERVICES) M65F01869985 (Highland Corridor).



SECTION 3: That Chapter 2, Article X, Division 4, Section 2-1212 of the City of
Atlanta’s Code of Ordinances is hereby waived to the extent that such applies to the
authorization of payment of the outstanding invoices.

SECTION 4: All ordinances and resolutions in conflict herewith are hereby waived for
purposes of this Ordinance only, and only to the extent of the conflict.



City of Atlanta
Department of Procurement

REQUISITION

REQUISITION NUMBER MI6EsS|IF]I T |71olol s
BUY ENTiTY CiO NIT REQUESTER |.D. 3181 5 SHIP'TO CQDE 21617
FAC ISiE|E Flaici#|' s BIE|L|O[W
EUND ACCOUNT CENTER
(COMPANY)
DATE NEEDED
ITEM UNIT ESTIMATE
L;EN NUMBER DESCRIPTION QaTy 1uoM PRICE AMOUNT
0024503 Services for: FC-3006007910
VIRGINIA HIGHLAND STREETSCAPE PROJECT
{Legislation for Final Payment on an Expired Contract)
1 1C28 574001 M23F03389985 North Highland Avenue Sidewalks 26,360.00 26,360.00
2
1C28 524001 M65F01869985 Highland Cornidor 59,059.06 59.059.06
TOTAL $ 85,419.06
succesten vennor  Tople Construction VENDOR NUMBER POR2S
DEPARTMENT Public Works pureay  Administration
conractperson MADELYN GRANT DATE 7/31/07 prONE NUMBer  404.330.6739
The undersigned certifies thal funds ane available at the budget adoption level for all items, COMPLETED
COMPUTER EQUIPMENT
AUTHORIZED SIGNATURE DATE APPROVE  DISAPPROVH
DOP LISE ONLY ] BUYER 1D FINANGE LISE OHLY i BMIS USEONLY ] SAD
REQ ENTERED BY FAC APPROVAL
SIGNATURE SIGNATURE SIGHATURE
DATE DATE. DATE




Contract Name: Virginia Hightand Streetscape

Contract No.: FC-3006007910 P.O. No.:

Application No..  VH-04 Invoice Na.:

Cortractor. 't’cgle Construction & Engineering, Ing

Period Ending: December 4, 2006

City of Atlanta ;. T {For City tise Onlyl}
Department of Public Works : ?{ﬁf;ﬁ“{mrgﬂ[ﬁﬂ E;
Application for Payment
Englneering/Construction Services
ANALYSIS OF CONTRACT AMOUNT TO DATE
A.  Original Contract Amount: $566,296.70
B. Additions by Approved Change Order: $38,200.00
C. Deductions by Approved Change Order: $0.00
D. Totat Authorized Amount te Date (A + B+ C) $604,498.70
ANALYSIS OF WORK PERFORMED THIS PERIOD

£. Cost of Original Contract Work Performed This Perod: $85,419.06
F. Cost of Approved Amendment Work Performed This Period: $0.00
G. Cost of Materials Stored this Period; $0.00
H. Tatal Cost of Work This Period, (£ + F + G $85.419.06
I. lLess Retainage for This Period; $0.00
J.  PAYMENT THiS INVOICE, (H- i1 et e S BEA T BET

ANALYS!S OF WORK PERFORMED TO DATE

Amount Earned to Date $651,673.56
K. Amount Previously Paid: §522,752.70
L. Retainage Previously Held: $43,501.72
M. Total Paid to Date, (J + K} $608,171.85
. Total Retainage Held to Date (1 + L) $43,504.72
a. Retainage Reduction to 5% $21,750.85
b. Retainage Now Heid (N-Na) $21,750.86
¢, PAYMENT NOW DUE THIS INVOICE (J+Nb} §102,169.92
ANALYSIS OF CONTRACT TIME
. Noiice to Proceed Date: June 1, 2006
P. Original Contract Time for Completion in Days: 180
C.  Criginal Contract Completion Date: December 13, 2006
R. Elapsed Confract Time in Days: 186
8. Original Contract Time Remaining in Days: -5
1. Additionzl Days Allowed by Amendments
). Amended Contract Time in Days, (P + T}
V. Amended Coniract Complstion Date:
ANALYSIS OF CONTRACT TIME VERSUS COST OF WORK PERFORMED
W, Percentage of Tolai Contract Time Elapsed, (R/ P} 103%
X. Percentage of Total Cost of Work Pald, (M /D) 100.61%
CONTRACTOR’S STATEMENT OF CERTIFICATION
Y. Estimate of Percentage of Work Completed: 100%

l

According to the best of my knowledge and befief, | cenify that the items and amounts shown on the face of this Application
for Payment are correct; that the work has bean performad In {ull accordance with the reguirements of he referenced
contract and duly authorized change orders, that the *Estimate of the Percentagn of Work Effort Compieted” is based on my
best, professional evaluation of the work completed to date versus the total work required to complete the contract; and that
no part of the “Payment Due This invoica’ has been recsived.

(2-4-0k

Company: Topie Const{ucﬂon & Englneering, Inc,

By: Date:

THia:

Sworn to and Subscribed before me on this the

day of 200

%éé/%/,,@ ittt

. "/ {COFQRATE SE;M’.)

OR.

{NOTARY PUBLIC)



VIRGINIA HIGHLAND STREETSCAPE
FCI006007910 PAY APPLICATION No. 004
THRU DECEMBER 4, 2006 . (FINAL EXGRFEFORRETAINAGE

$ 225000

53 MOBILIZATION 15 18 225000 i $ 2,250.00 $§  2,250.00 5 1 $
150-1080 | TRAFFIC CONTROL - CM-0001-00(895) 18 | § 2462000 1 § 2462000 .50 §  12,310.00 0.50 § 1231000 1 $ 2452000 § 123100
163.0550 |CONSTRUCT AND REMOVE INLET SEDIMENT TRAP EA |5 130.00 3 $ 390.00 3 5 390.00 3 - 3 5 390008 19.50
1650101 |MAINTENANCE OF SEDIMENT INLET TRAP EA |$ 10000 3 [ 300.00 3 5 300.00 5 - 3 300003 15.00
[T WA | |GENERAL ERCSION CONTROL LS |$ 500000 1 $ 5,000.00 0.50 $ 250000 .50 5 2.500.00 I s 5000.00]$% 250.00
7100160 |GRADING COMPLETE LS | $117,800.00 1 §  117,800.00 0.35 $  100,130.60 2.15 5 17,670.00 1 $11780000] §  5,890.00
316-5080 |OR AGGR BASE CRS, 8 IN. INCL MATL SY |8 15.00 | 227 | % 3,405.00 0 $ - $ - [ 3 - 18 -
RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY,
402-313¢ |INCL BITUM MATL & H. LIME T {$ 1000 152 |8 16,720.00 ¢ 3 - § - 0 $ - |3 -
RECYCLED ASPH CONC 16 MM SUPERPAVE, GP 1 OR 2,
402-31150 INCL BITUM MATL & H. LIME TN (5 13500} 3812 i§ 5,146.20 0 $ - 5 . 0 5 - 18 -
£13-1000 |BITUM TACK COAT GAL |'§ 1000 92 5 920.00 [} H - [3 - [ 5 - is -
WA  HEX. CONC. PAVERS ON GRAVEL BASE (incl. ail materialsinspecs) | SY |'$ 1800 283 IS 5,004.00 308 $ 554400 g - 308 $ 55440018 277.20
N/A  [HEX. CONC. PAVERS ON CONC BASE (inct. all materials in specs) sy 's 17050 128 1S 2182400 128 §  21,824.00 $ - 128 $ 21,82400| $ 109120
437.1572 |STRAIGHT GRANITECURH, § 1/2" X 16" TP B LF t 5 4600 576 1§ 2649600 993 §  45678.00 5 - 993 5 45678005  2,283.90
437-2572 |[CIRCULAR GRANITE CURRB,5 1/2° X 16" TP A F 1 SEO06] 74 | S 9,744.0¢ 233 $ 1304800 5 - 213 3 130480008 £52.40
441-0016 |DRIVEWAY CONCRETE, 6" TK SY 1§ 3825 213 S 891215 19 s 726.75 5 - 19 $ 726751 % 36.34
441.0165 |CONC SIDEWALK 5* (incl. sawcuts) sY |8 3200 691 | § 2211200 1,010 S  32,320.00 5 . 1,010 T 323200018 161600
441-701f |CURB CUT WHEELCHAIR RAMP, TYPE A EA |§ 120000 3 $ 3,600.00 7 5 §,400.00 $ - 7 5 840000 S 420,60
441-7012 |CURB CUT WHEELCHAIR RAMP, TYPE B EA | $ 1,200.00 2 |3 2,400.00 2 S 240000 $ - 2 5 240000 § 120.00
441-7013 |CURB CUT WHEELCHAIR RAMP, TYPEC EA |5 1,200.00 1 s 1,200.00 3 3 3,600.00 3 . 3 § 3600.00]S 180.00
611-5260 |RESET GARBAGE RECEPTACLE FA |$ 50000 B 3 4,000.00 [} $ 400000 s - B 5 4,00000] 8 200.00
611-5260 |RESET HIGHWAY SIGN EA |5 250.00 9 s 2,250.00 4 s 1,000.00 5 . 4 §  1,00000] % 5000
611-8120 |ADIUST WATER METER BOX TO GRADE EA | § 10000| 25 5 2,500.00 38 § 380000 3 - 38 $ 3800.00 % 190.08
611-814¢ JADJUST WATHR VALVE BOX TO GRADE EA |5 10000 3 [ 100.00 0 3 - 3 5 300.00 3 s w000ls 15.00
24 ADJUST GAS VALVE BOX TO GRADE EA 1§ 10000 5 5 500.00 3 5 300.00 S - 3 $ 30000]§ 1500
43146 |RESET MAILBDXES BA |5 15000 2 5 300.00 [ 5 . 5 - 0 3 - i85 -
24 RESET PARKING METERS EA |§ 20000 26 [3 5,200.00 0 $ - B - 0 $ - 15 -
Demo, hawl, and dump LS |8 15000 26 $  3.900.00 $ . 26 $ 390000 S 195.00
Install I 30.00 o 5 . $ - 0 $ - |5 -
N/A  iBENCHES . EA |5 200000 15 s 30,000.00 15 S 30,000.00 $ - i5 S 30000008  1,500.00
NA  |BIKE RACKS FA |$ 40000 10 3 4,080.00 10 5 4,000.00 5 - 10 S 40000073 200.00
N/A |4" PVC FOR DRAINAGE OF TREE WELLS LF 1S 350 234 | § 4,319.00 1,334 $ 4,669.00 s - 1334 5 466900 (S 233 45
6530120 |THERMOPLASTIC PYMT MARKING, ARROW, TP 2 EA |$ 12000 1 3 126.00 0 3 . i 5 120,00 i s 120000 s 6.60
653-1501 |THERMOPLASTIC SOLID TRAF STRIPE, 5", WHITE LF 15 0.75| 802 S 601.50 802 3 601.50 ] - 802 S 601501 8§ 30.08




THERMOPLASTIC SOLID TRAF STRIPE, 5*, YELLOW $ . 5 575.25 3 §  634.00 | §
THERMOPLASTIC SOLID TRAF STRIPE, 12°, WHITE LF |§ 000} 21 % 210.00 0 - 170 §  1,700.00 170 § 17000018 85.00
THERMOPLABTIC SOLID TRAF STRIPE, 8", WHITE LF |8 300 1005 |8 3,005.00 0 - 1008 § 301500 1,605 § 10150018 150.75
RELOCATE ULILITIES - COORDINATE WITH BELLSOUTH IF | § 500 430 1§ 2,150.00 215 1,075.00 215 5 1,075.00 430 $  2,150.00] § 107.50
NEW PEDES HUAN STREETLIGHTS - TYPEC EA 15 9,500.00 14 13%  133,0000 0 - 5 - [} § - 13 -
A_Rouglh-in blectrical work {conduit/base, pale base installation} EA | &8 4,750.60 I4 10 4750000 3 - 19 $ 47,50000 | § 2,750
B. Streetlighl pole type C - install light pole & trim EA 1§ 3.800006 4 10 38,000.00 3 - 18 3 38,00000 ;% 1,960 60
¢ Service ingtallation EA |8 950.00 14 10 9,500.00 3 - 10 § 95000018 475.00
NEW ELBCTRICAL QUTLETS AND CIRCUIT FOR TREES EA ' 8§ 4000.00 i7 68,000.00 [} - B - 0 3 L -
A, Rough.in electrical work FA |8 120006 17 17 20,400.00 $ - 17 S 204000818  1,02000
B, Circuif Ingtall FA 18 140000 17 17 73,800.00 3 - 17 $ 2318000018 19000
C. Trim & service EA |8 1400003 17 i 13,800.00 5 - 17 3 738000018  1,190.00
ULMUS PARMIFLORA BOSQUE EA |§ 27000 17 $ 4,590.00 19 5,130.00 $ - 19 § 5,13000(8 256.50
ROOT TRENCHES (incl. 12" AKWADRAIN or equivalent) 1F | § 800 1955 18 1564060 2307 18 456.0G 5 . 2,307 5 18456.00 ] § 922,80
CLM SOIL cY 13 30.00 80 5 2,400.00 80 2,400.00 3 - 80 § 240000} % 120.00
LIRIOPE MUSCARI EA |§ YR0| 640 8 2 A32.00 640 2.432.00 3 ! 640 s 243200 % 121.60
ZOYSIA S0P SF |3 1251 250 i § 31250 270 33750 3 - 270 $ 3375018 16.88
SIGNAGE, TP} MATL, REFL SHEETING, TP3 SF {5 25000 50 18§ 1,250.00 0 - B - 0 3 - 18 -
GALV STEEL POSTS, TP2 LF |§ oo, 70 18§ 700.00 g - 5 - 0 3 - s -
ADDITIONAL ITEMS
FIELD CHANGE ORDER #1 - UTILITY 1S [ 3820000 i $ 3820000 1 18,200.00 5 - i 5 382000018  1910.00
FIELD CHANGE ORDER %2 - BELLSOUTH UTILITIES PAYMENT LS | § 2056129 1 § 2056125 1 20.561.29 $ - 1 $ 2056129 1% 107806
FIELD CHANGE ORDER #% - HIGHLAND TAP LS |5 203246 1 3 103246 | 2,037.45 5 - 1 §  2.032461% 101.62
LETTER DATED 10/19/06 item B(1) & B(3} LS |8 3,200.00 H - 0 - 1 §  3,200.00 1 $ 3200008 160.60
LETTER DATED 10/19/06 item A - DEMO ONLY IS |3 £55.00 [ B 0 . 1 [ £55.00 i [ 85500 | & 4275
LETTER DATED 10719406 item C - DEMO ONLY 1S |5 2055400 5 - 1 2,055.00 3 - 1 § 2055008 102.75
LETTER DATED 10/19/06 item G-1 HES CONCRETE S s 67.51 57 1§ 3,848.07 0 - 61 s 411811 6t 5 4,118.11[8§ 705.91
LETTER DATED 10719706 item G-2 8" DRIVEWAY SY 1% 5500] 208 | & 1144000 ¢ - 126 $  12,430.00 226 5 1243000 § 621.50
LETTER DATED 10/19/06 item [,2,83 CONSTRUCT 3 FLUMES IS5 |3 540000 5 - 0 - i $ 540000 1 § 5400003 770.60
LETTER DATED 10/30/06 item A - DEMO ONLY 1S |s 450.00 [ - 0 . 1 3 450.00 1 [ 450001 § 23 50
LETTER DATED 10/30/06 ttem B - DEMO ONLY S 1% 614.00 [ . G _ 1 [ 614.00 1 [y 61400 1 5 30.70
LETTER DATED 11/30/06 ADDITIONAL COST FOR TREES LS [$ 70000 1 3 700.06 i 700.00 3 - 1 T 70000 8 35.00
MITIGATE WATER SEEPAGE @ HIGHLAND TAF 1S |8 550000 1 3 5,560.00 1 550000 3 - 1 § 55000018 275.00
MATERIALS TESTING LS 1§ 53740 1 s 537.00 0 B 1 3 53700 1 §  s37.00(8§ 26.85
ADDITIONAL CONCRETE 15 [§ 38720 3 - [l - 1 3 I87.20 1 3§ 3872013 19.36
BIKE RACKS REINSTALLATION IS |5 300000 s - 0 - i 3 300000 1 § 300000 5 150.00
ELECTRICAL WORK AUTHORIZED BY CITY 1S | % 1573775 $ - [ - 1 5 £5,731.75 1 $ 157377515 786,89
TOTAL S 566,205.70 566,254.50 § MRS IIN0E, $651.674.56 | § 32,5868




TRANSMITTAL FORM FOR LEGISLATION

TO: MAYOR’S OFFICE ATTN: GREG PRIDGEON

Dept.’s Legislative Liaison: Soraya Belgrave
p gl

Contact Number: {404) 330-6002

Originating Department: Public Works

Committee(s) of Purview: Finance and Executive Committee

Chief of Staff Deadline: August 13, 2007

Anticipated Committee Meeting Date(s):_August 28 & September 11, 2007

Anticipated Full Council Date: _September 17, 2007

Legislative Counsel’s Signature: /"’“\:\ MW

Commissioner Signature: ( /’\ Q
T T

Chief Procurement Officer Signature:

CAPTION

AN ORDINANCE AUTHORIZING THE CITY OF ATLANTA TO WAIVE THE
COMPETITIVE PROCUREMENT PROVISIONS CONTAINED IN ARTICLE X,
PROCUREMENT AND REAL ESTATE CODE, OF THE CITY OF ATLANTA CODE
OF ORDINANCES, TO AUTHORIZE THE CHIEF FINANCIAL OFFICER TO PAY
ALL OUTSTANDING INVOICES, TO TOPLE CONSTRUCTION AND ENGINEERING,
INC., FOR FC-3006007910, VIRGINIA HIGHLAND STREETSCAPE PROJECT, ON
BEHALF OF THE DEPARTMENT OF PUBLIC WORKS, IN AN AMOUNT NOT TO
EXCEED EIGHTY FIVE THOUSAND FOUR HUNDRED NINETEEN DOLLARS AND
SIX CENTS ($85,419.06). ALLL PAYMENTS BE CHARGED TO AND PAID FROM
FUND, ACCOUNT, AND CENTER NUMBERS: 1C28 (GENERAL GOV’T CAPITAL
OUTLAY FUND) 574001 (FAC. OTHER THAN BUILDINGS )} M23F03389985 (NORTH
HIGHLAND AVENUE SIDEWALKS) AND 1C28 (GENERAL GOV'T CAPITAL
OUTLAY FUND) 524001 (CONSULTANT/PROF. SERVICES) Mo65F01869985
(HIGHLAND CORRIDOR); AND FOR OTHER PURPOSES.

Mayor’s Staff Only
Received by CPO: Received by LC from CPO:
(date)

(date)
Received by Mayor’s Office: Q A 3 / 07 @Viewed by: 6 ?

(date) (date

Submitted to Council: (date)




